

BPM, Governance, and POC → MVP → Production

Module 8 — Business AI in Practice · Notebook 31

Prof. Dr. Christoph Weisser

HSBI

Summer Semester 2026


Contents

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases
- 5 Checklist

Outline

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases
- 5 Checklist

Embedding AI in the BPM lifecycle



Tip — name the phase before you scope the work

When a stakeholder pitches an AI project, ask which BPM phase it lands in. If they can't say, the project is still a *wish*, not a feature.

Outline

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases
- 5 Checklist

Governance — a RACI for an AI initiative

RACI, extended so the *AI system* is a named actor


Responsible · Accountable · Consulted · Informed.

- The AI is **R** for an *individual* decision — but a human is always **A**. The AI cannot be blamed.
- **Compliance is A** for the provider choice — anything touching customer data has a veto.
- **Rollback is owned by the platform team**: ML decides *whether* to revert; platform can actually *do* it.

Outline

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases
- 5 Checklist

POC → MVP → Production — three projects, not three phases



The most common confusion

Production is *not* “MVP, but more robust.” It is MVP *plus all the boring operational work* — monitoring, rollback, cost control, support.

Outline

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases**
- 5 Checklist

Three case studies — what real initiatives look like

- **Triage (shipped)**. The classifier wasn't the hard part — ticketing integration, queue routing, and the override UI were. The provider shim and monitoring both paid off.
- **Invoice processing (shipped)**. The AI was 30 % of the project; ingestion, ERP integration, and the review UI were the other 70 %. Trust grew from *observation*; a rule layer caught hallucinated invoice numbers.
- **Sales analytics (did not ship)**. A solution looking for a problem — never a specific user story. *Discovery is allowed to conclude “don't build it.”*

Outline

- 1 BPM
- 2 Governance
- 3 POC to Prod
- 4 Cases
- 5 Checklist

A one-page readiness checklist

Ten questions a technical lead uses to say “no” constructively

- 1 **User** — who *specifically* uses it?
- 2 **Task** — which task does it absorb? (name it with a verb)
- 3 **BPM phase** — analyse / design / execute / monitor?
- 4 **Pattern** × **stake** — where on the 2×2 from Notebook 28?
- 5 **Baseline** — how is the task done today, and how long does it take?
- 6 **Success metric** — what number is measurably different in 8 weeks?
- 7 **Failure mode** — what does a wrong answer look like, and who notices?
- 8 **Rollback** — can you switch it off in 5 minutes?
- 9 **Cost model** — per-call cost, and the implied monthly bill at full scale?
- 10 **RACI** — who is A for runtime, compliance, and rollback?

Full detail, the RACI table, and the three cases end-to-end are in **Notebook 31**.